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I 1.0 SUMMARY

I This is the forty-seventh monthly progress report. Five significant events occurred this month.

I
I
I
I
I
I
I

♦As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.
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'Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.

Stabilization Investigation. Development of the Final Stabilization Design Documents 
(FSDD) continued; other planning for stabilization continued. The FSDD will be submitted 
to the USEPA on 6/16/94.

Facility Site:

Period Covered: May 1994 (23 April 1994 - 27 May 1994)*

Date Submitted: 10 June 1994
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Phase II Investigation. Validation of the Phase II Round 1 release characterization sediment 
sampling data continued. Sampling of Pawtuxet River surface water (using the ISCO samplers) 
for Total Suspended Solids (TSS) and Volatile Suspended Solids (VSS) was completed on 
5/26/94; routine water column sampling for the river model was completed on 5/26/94. Phase II 
Round 2 on-site soil/groundwater sampling began and was completed.

Project Management. Modifications of the Revisions to the Phase II Pawtuxet River Proposal 
were submitted to the USEPA on 5/13/94 (ahead of schedule). On 5/17/94, a meeting was held 
at the USEPA Region I Headquarters in Boston, MA to discuss issues pertaining to the risk 
assessment and the development of the MPS; that meeting was attended by personnel from the 
USEPA, CIBA-GEIGY, PTRL, and Woodward-Clyde Consultants (WCC). On 5/26/94, a 
meeting was held at HydroQual’s office (in Mahwah, NJ) to review the preliminary (unvalidated) 
Phase II Round 1 sediment sampling results and to discuss the strategy for future sampling 
activities; the meeting was attended by personnel from CIBA-GEIGY, HydroQual, and WCC.
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I 2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

I Sampling Activities Completed2.1

I The following samples were collected: /
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____________ Sampling Activity

Sequential Automatic Water Sampling 
(ISCO samplers)

Date(s)
Sampled 

4/23/94 
4/24/94 
4/25/94 
4/26/94 
4/27/94 
4/28/94 
4/29/94 
4/30/94 
5/1/94 
5/2/94 
5/3/94 
5/4/94 
5/5/94 
5/6/94 
5/7/94 
5/8/94 
5/9/94 
5/10/94 
5/11/94 
5/12/94 
5/13/94 
5/14/94 
5/15/94 
5/16/94 
5/17/94 
5/18/94 
5/19/94 
5/20/94 
5/21/94 
5/22/94 
5/23/94 
5/24/94 
5/25/94 
5/26/94 

4/23/94 
4/24/94 
4/25/94 
4/26/94 
4/27/94 
4/28/94 
4/29/94 
4/30/94 
5/1/94 
5/2/94 
5/3/94 
5/4/94 
5/5/94 
5/6/94

No. of Date(s) Sent 
Samples for Analysis 

4/25/94 
4/25/94 
4/27/94 
4/27/94 
4/29/94 

. 4/29/94 
5/2/94 
5/2/94 
5/2/94 
5/4/94 
5/4/94 
5/6/94 
5/6/94 
5/9/94 
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5/13/94 
5/13/94 
5/16/94 
5/16/94 
5/16/94 
5/18/94 
5/18/94 
5/20/94 
5/20/94 
5/23/94 
5/23/94 
5/23/94 
5/25/94 
5/25/94 
5/27/94 
5/27/94 

4/25/94 
4/25/94 
4/27/94 
4/27/94 
4/29/94 
4/29/94 
5/2/94 
5/2/94 
5/2/94 
5/4/94 
5/4/94 
5/6/94 
5/6/94 
5/9/94
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Groundwater Sampling, Off-Site

I Groundwater Sampling, Warwick Area

I Groundwater Sampling, WWTA

Subsurface Soil Sampling, AOC-13
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Analysis
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Routine Water Column Sampling,
Pawtuxet River
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No. of Date(s) Sent 
Samples for Analysis
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Station 1 
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_ __________ Sampling Activity

Sequential Automatic Water Sampling 
(ISCO samplers)—continued

5/9/94 
5/9/94 
5/11/94 
5/11/94 
5/13/94 
5/13/94 
5/16/94 
5/16/94 
5/16/94 
5/18/94 
5/18/94 
5/20/94 
5/20/94 
5/23/94 
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5/25/94 
5/27/94 
5/27/94
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5/4/94 
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5/4/94 
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5/4/94 
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5/5/94 
5/12/94 
5/19/94 
5/26/94

5/5/94 
5/12/94 
5/19/94 
5/26/94

5/5/94 
5/12/94 
5/19/94 
5/26/94

5/2/94 
5/2/94 
5/2/94

5/2/94
5/3/94 
5/3/94 

5/4/94

5/2/94 
5/2/94 
5/2/94

5/2/94 
5/3/94 
5/3/94

5/4/94

5/5/94 
5/12/94 
5/19/94 
5/26/94

5/5/94 
5/12/94 
5/19/94 
5/26/94

5/5/94 
5/12/94 
5/19/94 
5/26/94

Date(s) 
Sampled 

5/7/94 
5/8/94 
5/9/94 
5/10/94 
5/11/94 
5/12/94 
5/13/94 
5/14/94 
5/15/94 
5/16/94 
5/17/94 
5/18/94 
5/19/94 
5/20/94 
5/21/94 
5/22/94 
5/23/94 
5/24/94 
5/25/94 
5/26/94.
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I Date(s)

I
Subsurface Soil Sampling, SWMU-12

I
Surficial Soil Sampling, AOC-13 SF-A13-C27(S)*ll-2 5/4/94 1 F5/4/94

I
I
I
I

2.2 Other Activities Completed

I The other activities (subtasks) completed during this reporting period were described in Section 1.0.

I
I
I
I 5.0 DATA OBTAINED

I
I
I 6.0 PROBLEM AREAS

I
I
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____________ Sampling Activity

Subsurface Soil Sampling, SWMU-5

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 27 May 1994.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

The tasks that were underway (and on schedule as of 27 May 1994) were described in Section 1.0.

Location(s)

B-5G1‘ll-2 
B-5G2*ll-2 
B-5HVII-2 
B-5H2‘ll-2 

B-12E*ll-2 
B-12F*ll-2 
B-12G*ll-2

Analysis

G 
H 
G
H

I
I
I

A = Surface water samples were analyzed for Total Suspended Solids (TSS) and Volatile Suspended Solids (VSS)

B = Water column samples were analyzed for TSS, VSS PCB (mono-deca), VOAs (Method 8260), Semi-VOAs (Method 8270), zinc, & silver 

C=Groundwater samples were analyzed for Appendix IX constituents, treatability parameters, and major/minor ions

D = Subsurface soil samples were analyzed for PCBs (EPA Method 8080)

E = Subsurface soil samples were analyzed for engineering-grade PCBs

F = Surficial soil samples were analyzed for arsenic

G= Subsurface soil samples were analyzed for organochlorine pesticides/PCBs (Method 8081)

H = Subsurface Soil samples were analyzed for organochlorine pesticides (Method 8081) 

l= Subsurface soil samples were analyzed for gamma-Chlordane

V

5/5/94 
5/5/94 
5/5/94 
5/5/94

5/5/94 
5/5/94 
5/5/94

No. of Date(s)Sent 
Sampled Samples for Analysis 

5/5/94 
5/5/94 
5/5/94 
5/5/94 

5/5/94 
5/5/94 
5/5/94

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground­
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. Phase II sediment sampling analytical data were received but have not yet been validated; 
these data will be reported to the USEPA after the data have been validated and moved in the project 
data base from QC2 (validated data) to QC3 (final data).

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.
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I 6.1 Resolved Problem Areas

No problem areas remained to be resolved during the reporting period.

I 6.2 New Problem Areas

I No new problem areas remained unresolved during this reporting period.

6.3 Potential Problem Areas

I No potential problem areas were identified during this reporting period.

I Outstanding Problem Areas6.4

No problem areas remained unresolved during this reporting period.

I
7.0 SCHEDULE OF TASKS (next two months)

I
I
I
I
I 8.0 CHANGES IN WORK PLAN

I No changes were made to the Work Plan during this reporting period.

I 9.0 OTHER COMMENTS

I
I
I
I

June 6, 1994I 5 of 5 RCRA 1-88-1088

The plans going forward into June and July include:
• submitting the FSDD to the USEPA,
• moving forward with stabilization,
• moving forward with the Phase II investigation, and
• additional planning for future investigations.

____________________Comments/Considerations

The FSDD will be submitted to the USEPA on 6/16/94

Target
Date Task# 

ongoing 

9/15/95 

ongoing

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(June and July 1994), along with other comments or considerations.

Task_______

Stabilization

Phase II Investigation

9 Project Management

ongoing 10 Data Management

ongoing 11 Project Administration

ongoing 12 Quality Assurance

ongoing 13 Health & Safety Assurance




